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SUBJECT GROUNDWATER/VADOSE ZONE INTEGRATION PROJECT - REGULATORY
PATH FORWARD WORK GROUP MEETING

TO Distribution

FROM Bruce H. Ford

DATE March 11, 1999

ATTENDEES DISTRIBUTION
B.H. Ford, BHI, H0-19
R. A. Holten, DOE, H0-12
R. W. Lober, DOE, A2-22
P. R. Staats, Ecology, B5-18
K. H. Strickland, BHI, H0-21

Attendees
L. L. Fassbender, PNNL, K8-07
B. L. Foley, DOE-RL, H0-12
C. C. Haass, LMHC, H0-22
G. A. Jewell, BHI, H0-21
L. M. Johnson, CHI, H9-01
R. J. Landon, BHI, H0-02
T. C. Post, EPA, B5-01
D. R. Sherwood, EPA, B5-01
E. R. Skinnarland, Ecology, B5-18
K. M. Thompson, DOE-RL, H0-12
T. M. Wintczak, BHI, H0-21
J. K. Yerxa, DOE-RL, A5-15
Document and Information Services  H0-09

Meeting Location:
A meeting on the above subject was held on February 23, 1999, at 3350 George Washington Way,
Richland, Washington, Conference Room 2C22 at 1:00 p.m..

Meeting Process:
It was determined that these meetings will be held weekly on Thursday afternoons at 1:00 p.m.  The next
meeting is scheduled for March 11, to be held at 3350 George Washington Way, Richland, Washington,
Conference Room 1B40.

Meeting Minutes:
Discussion at this kickoff meeting of the Regulatory Path Forward Working Group concentrated on a
preliminary definition of :  1) the drivers for integrating the regulatory approach; 2) the scope of issues that
should be addressed by this working group; 3) potential approaches for framing the issues to be addressed;
and 4) the ultimate product that the group wants to develop.

Drivers:
Drivers for integrating the regulatory framework are understood by highlighting inconsistencies that can be
found by examining:
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• Work Plans
• Overall Schedule
• System Assessment Capability Schedule
• Leak mitigation strategy development

Scope:
Discussion on the scope of the work group included questions regarding what is the scope of the entire
Groundwater/Vadose Zone (GW/VZ) Integration Project.  It was stated that the GW/VZ Integration
Project scope includes the entire Hanford Site.

• Level of detail from Work Group is not just at 20,000 feet
− Documents, content of documents, scenarios to be addressed
− POC's, scenarios, standards (with a focus on 200 Areas first and then expand to other parts of the

site)
• The scope of this Work Group is to start first with the 200 Area focus.

Approaches:
• Generic approach that can address all sites was proposed.  (Generic POC and select scenarios)
• Set-up the process for identifying POCs, etc.  Group might make recommendations

Ultimate Product:
The group should define a regulatory process that provides a consistent approach, which may form the
basis for TPA Amendments negotiation.

Benefits of Coordination:
• Consistent set of documents and approaches
• Joint approach

Contraints and Assumptions:
• Work within MTCA Envelope
• Role of National Environmental Policy Act (NEPA) must be addressed.  (R. Holten desires to see if an

approach can be outlined that will satisfy NEPA)

Actions:
• Develop drivers and timeframe - DOE/BHI
• Provide briefing on TWRS - DOE (Lober)
• Provide copies of DOE-RL 89-16 "SST Closure Work Plan" and Jacobs Engineering Group Inc.

"Hanford Site Tank Waste Retrieval Regulatory Performance Measure (April 1998)
• Provide Agenda for Next Meeting - Ecology (Staats)


